

Communication

Date 30 September 2026
Team ID SWTID-2026-9157
Project Name Cricket Player Performance Tracking Application (CRICKSTATS)
Maximum Marks 1 Mark

Communication Plan:

Effective communication is important for the successful development and demonstration of CRICKSTATS. Our five-member team communicates regularly to coordinate Salesforce development tasks, share progress, discuss issues, and ensure that the Player Object, Match Performance Object, custom fields, Lightning App, Roll-up Summary, and Flows work together properly.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team discussion / Chat	All 5 members	Share daily progress and coordinate assigned Salesforce tasks.
2	Progress Update	Weekly	Team meeting / Chat	All 5 members	Review work on objects, fields, tabs, app, flows, and roll-up summary.
3	Issue / Bug Discussion	As Needed	Team discussion / Chat	Relevant members	Discuss Salesforce errors, configuration issues, and testing problems.
4	Team Review	Bi-Weekly	Team meeting	All 5 members	Check integration of project components and review overall progress.
5	Final Demo Rehearsal	Once	Team meeting	All 5 members	Practice the CRICKSTATS demonstration and confirm that the application works as intended.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating work among five team members.	Tasks were divided clearly among team members and progress was discussed regularly.
2	Salesforce configuration or Flow issues during development.	The relevant team member discussed the issue with the team and tested the configuration before deployment.
3	Ensuring all CRICKSTATS components work together.	The team reviewed the Player and Match Performance objects, custom fields, Lightning App, Roll-up Summary, and Flows to ensure seamless integration.